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HPD Implementation Update
• Hiring HPD Program and IT staff
• HPD Platform in development, focusing on Registration and 

Data Collection
• Master Index in design and development, focusing on preparations to 

handle fully-insured commercial and Medi-Cal data
• Testing APCD-CDL™ data files from DHCS
• Approved by CMS to receive 2020 Medicare FFS data 
• Developing HPD data request and access regulations
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Progress on Submitter Engagement

• Hosted Submitter Group Meeting April 14
• Hosted five separate training webinars, including:

• Registration
• File submission

• Plan registration started March 7, 2022
• Submitter registration and the availability of testing started April 7, 2022
• Ongoing discussions with plans on mapping and implementation issues
• HCAI/Onpoint teams available for one-on-one meetings
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• HCAI and Onpoint teams will continue to meet with submitters as required
• Immediate focus on testing
• Transition to submission of historical data through October 28, 2022
• Hosting Submitter Group meeting July 14, 2022
• Updates on Voluntary Submitter Engagement to be presented at the July 

Advisory Committee Meeting
• Planning data access and release activities

Implementation - Next Steps
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DRC Application Review

Access

Anticipated Data Access & Release Timeline
2023 2024

Perform initial planning, recruit and 
select members, schedule first meeting.

Complete all aspects of the  data access 
and release regulations process.

Conduct first meeting. Onboarding and 
orientation. Provide input on policies and 
procedures. 

DRC Ramp-Up

Design, develop, and implement data request process. Begin intake 
and processing of data use requests, onboard approved users, collect 
fees, authorize data release.

2022

DRC Planning

Data Access Regulations 

Review and make recommendations 
on data requests.

Build Enclave, create and house 
datasets, establish workflows, user 
testing, HCAI approval.

Data Enclave Implementation

DRC: Data Release Committee
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