

HPD Program Update

Starla Ledbetter, Chief Data Officer, HCAI

HPD Implementation Update

- Hiring HPD Program and IT staff
- HPD Platform in development, focusing on Registration and Data Collection
- Master Index in design and development, focusing on preparations to handle fully-insured commercial and Medi-Cal data
- Testing APCD-CDL™ data files from DHCS
- Approved by CMS to receive 2020 Medicare FFS data
- Developing HPD data request and access regulations

Progress on Submitter Engagement

- Hosted Submitter Group Meeting April 14
- Hosted five separate training webinars, including:
 - Registration
 - File submission
- Plan registration started March 7, 2022
- Submitter registration and the availability of testing started April 7, 2022
- Ongoing discussions with plans on mapping and implementation issues
- HCAI/Onpoint teams available for one-on-one meetings

Implementation - Next Steps

- HCAI and Onpoint teams will continue to meet with submitters as required
- Immediate focus on testing
- Transition to submission of historical data through October 28, 2022
- Hosting Submitter Group meeting July 14, 2022
- Updates on Voluntary Submitter Engagement to be presented at the July Advisory Committee Meeting
- Planning data access and release activities

Anticipated Data Access & Release Timeline

2022



DRC Planning

Perform initial planning, recruit and select members, schedule first meeting.



Data Access Regulations

Complete all aspects of the data access and release regulations process.



Data Enclave Implementation

Build Enclave, create and house datasets, establish workflows, user testing, HCAI approval.

2023



DRC Ramp-Up

Conduct first meeting. Onboarding and orientation. Provide input on policies and procedures.



Access

Design, develop, and implement data request process. Begin intake and processing of data use requests, onboard approved users, collect fees, authorize data release.

2024



DRC Application Review

Review and make recommendations on data requests.