

Agenda Item IV: Implementation and Submitter Updates

Starla Ledbetter, Chief Data Officer, HCAI

HPD Implementation Update

- HPD Platform focused on Data Collection, producing the analytic dataset, and initial public reporting
- Data Enclave module development is on track for Q1 2024 go-live
- DHCS data successfully processed through December 2022
- 2018-2020 Medicare FFS data from CMS successfully uploaded
- Standard limited dataset design underway
- HPD data request and access regulations in public comment late April/early May


Progress on Submitter Engagement

- Hosted Submitter Group Meeting April 13
- HCAI/Onpoint teams holding implementation meetings as needed with commercial submitters
- The HPD System has collected and processed over 17.4 billion records of production data from CMS, the Department of Health Care Services, and commercial data submitters (as of 4/18)
- Preparing for Dental Plan outreach and onboarding beginning in July 2023

Implementation – Next Steps

- HCAI and Onpoint teams continue to meet with submitters as needed
- Monthly production submissions ongoing
- APCD-CDL™ version 3.0 published 01/2023, errata published 4/1/2023; HCAI working on a transition plan in accordance with data collections regulations update
- Developing federal funding update for 2025, and CMS system certification for enhanced funding during ongoing operations
- Developing data release program to receive access requests in Q1 2024
- Dental plan outreach and onboarding

HPD Regulations Packages and Advisory Committee Meetings



- Assumptions / Milestones:
- APM data collection starts in 2025-Q3
 - Will initially collect 3 years of historical APM data
 - Ongoing APM data collection will be an annual process

Public Comment