



**Office of Statewide Health Planning and Development
Health Care Payments Data Program – Projected Phase 2 Implementation Plan
July 2020**

Assembly Bill 80 (AB 80) (Chapter 12, Statutes of 2020) requires the Office of Statewide Health Planning and Development (OSHPD) to create and administer a statewide Health Care Payments Data (HPD) system and have the database substantially complete by July 1, 2023.

AB 80 provides authorization for health plans and insurers to send protected health information to OSHPD. Per AB 80, OSHPD will convene an advisory committee to advise OSHPD on the establishment, implementation, sustainability, and ongoing administration of the database. The bill also includes provisions regarding:

1. Mandatory and voluntary data submitters.
2. Enforcement mechanisms necessary for these entities to comply.
3. Protections for individual privacy and confidentiality of the data.
4. Establishment of a governance structure.
5. Recommendations for how existing public health data functions may be integrated into the system.

The following timeline outlines the activities OSHPD will take to meet the requirements of AB 80 and substantially complete the database by July 1, 2023.

Projected Time	Period Project Activities
July to December 2020	<ul style="list-style-type: none">• Stakeholder engagement, including finalizing common data specifications with national All-Payer Claims Database Council.• Beginning of rulemaking process.• Convene HPD Advisory Committee.• Convene HPD Data Submitter Workgroup.

January to December 2021	<ul style="list-style-type: none"> • Technology contracting for data collection. • Design and develop database technology solutions. • Completion of rulemaking process to establish emergency regulations for data submission requirements.
January to December 2022	<ul style="list-style-type: none"> • Regulations take effect. • Begin limited data collection and perform initial data quality and evaluation activities. • Finalize database technology solutions.
January to June 2023	<ul style="list-style-type: none"> • Submit report to the Legislature with recommendations for funding options for the HPD program. • Continue data quality and evaluation activities. • Finalize data collection and complete database technical infrastructure.
July to December 2023	<ul style="list-style-type: none"> • Begin producing initial analytic reports from the database.