Report Year:	2012	
--------------	------	--

10843

Provide the Hospital Owner and Year of Report per Section 130061(e)

Facility Number:	10843		
Facility Name:	Santa E	arbara Cottage Hospital	
Address:	400 We	st Pueblo Street	
City:	Santa E	arbara	
Hospital Owner/Lice	ensee:	Cottage Health System; Sole Corporate Membe	r
Year of Rep	orting:	2012	
Contact 1 e-mail Ad	dress:		
Contact 2 e-mail Ad	dress:		
Contact 3 e-mail Add	dress::		
Name of Sub	mitter:	Brooks Larson	
Submission	Date:	1/10/2013 6:58:55 F	٩

Report Year:	2012 10843	Santa Barbara Cottage Hospital		Santa Barbara	Page:2 of 56
--------------	------------	--------------------------------	--	---------------	--------------

For buildings For buildings which are planned for rebuild, retrofit or replacement this report shall identify; Whether the hospital owner intends to rebuild, retrofit or replace the building to SPC2, SPC3, SPC4 or SPC5 per 130061(c)(1)(A). The deadline, as described in Section 130060 or 130061.5, for rebuild, retrofit or replacement of the building that the hospital owner intends to meet, and the applicable extension for which the hospital owner has been approved per Section 130061(c)(1)(B)

Bldg. No.	Building Name	Alternate Building Address	Building Resolution	Final SPC Rating If Required	Extension Date	Anticipated Completion Date
BLD- 00899	Central Wing (Building B)	400 West Pueblo Street	Rebuild	SPC5	01/01/2015	09/23/2014
BLD- 00900	Reeves Wing (Building C)	400 West Pueblo Street	Rebuild	SPC5	01/01/2015	09/23/2014
BLD- 00901	South Wing (Building D)	400 West Pueblo Street	Retrofit	SPC2	01/01/2015	12/31/2012
BLD- 00903	North Wing (Building F)	400 West Pueblo Street	Rebuild	SPC5	01/01/2015	09/29/2011

Report Year:	2012 10843	Santa Barbara Cottage Hospital	Santa Barbara	Page:3 of 56
--------------	------------	--------------------------------	---------------	--------------

For each building which is planned for rebuild, retrofit or replacement, provide the project numbers, per Section 130061(c)(1)(C). The projected construction start date or dates and projected Completion date or dates per Section 130061(c)(1)(D) and the most recent project status and approvals per Section 130061(c)(1)(E).

Building	No: BLD-00899)	Central Wing (Building B)] Retrofit/R Project:	eplacemen	t Yes-	Submitte	d
Facility <u>Number</u>	Project Sub Number Num		Scope	Date Plan	Approved Pr Date	oj. Start Pr Date	oj. Completed Date	Status	CEQA Review
10843	IS042307-2	0	THREE NEW NURSING PAVILIONS, D&T BLDG., ETC	11/5/2004 12:00:00 AM	10/17/2007 12:00:00 AM	11/09/2007	09/29/2011	FIEL	No
10843	P-2012- 02429	0	RRU-SAC-New 1 East Office Spaces	11/13/2012 12:00:00 AM	12/17/2012 12:00:00 AM	08/16/2013	01/02/2014	OPEN	No
10843	SS100329-0	0	REMODEL CLINICAL LABORATORY ON 3RD FLOOR, BUILDING E	2/25/2010 12:00:00 AM	1/10/2011 12:00:00 AM	01/10/2011	04/13/2013	PEND	No
10843	SS102475-0	0	REMODEL EXISTING 3400 SQ. FT. INTO PHYSICAL THERAPY	12/16/2010 12:00:00 AM	2/1/2012 12:00:00 AM	05/29/2012	05/12/2014	PEND	No
10843	SS111491-0	0	VOLUNTARY SEISMIC IMPROVEMENTS	7/26/2011 12:00:00 AM	5/15/2012 12:00:00 AM	05/24/2012	01/16/2013	PEND	No

Report Year: 2012 10843 Santa Barbara Cottage Hosp	ital Santa Barbara Page:4 of 56
Building No: BLD-00900 Reeves Wing (Building C)	Retrofit/Replacement Yes-Submitted
Facility Project Sub Scope <u>Number Number Num</u>	Date Plan Approved Proj. Start Proj. Completed Status CEQA in Date Date Date Review
10843 IS042307-2 0 THREE NEW NURSING PAVILIONS, D&T BLDG., ETC	11/5/2004 10/17/2007 11/09/2007 09/29/2011 FIEL No 12:00:00 12:00:00 AM AM
10843 P-2012- 0 RRU-SAC-New 1 East Office Spaces 02429	11/13/2012 12/17/2012 08/16/2012 01/02/2014 OPEN No 12:00:00 12:00:00 AM AM
10843 SS100329-0 0 REMODEL CLINICAL LABORATORY ON 3RD FLOOR, BUILDING E	2/25/2010 1/10/2011 01/10/2011 04/13/2013 PEND No 12:00:00 12:00:00 AM AM
10843 SS102481-0 0 REMODEL EXISTING 2,570 SQ. FT. INTO NON-INVASIVE CARDIOVASCULAR	12/16/2010 2/29/2012 03/05/2012 05/12/2014 PEND No 12:00:00 12:00:00 AM AM
Building No: BLD-00901 South Wing (Building D)	Retrofit/Replacement Yes-Submitted
Facility Project Sub Scope <u>Number Number Num</u>	DateProj. StartProj. CompletedStatusCEQAinDateDateDateReview
10843 SS111491-0 0 VOLUNTARY SEISMIC IMPROVEMENTS	7/26/2011 5/15/2012 03/01/2012 12/31/2012 PEND No 12:00:00 12:00:00 AM AM
Building No: BLD-00903 North Wing (Building F)	Retrofit/Replacement Yes-Submitted Project:
Facility Project Sub Scope Number Number Num	Date Plan Approved Proj. Start Proj. Completed Status CEQA in Date Date Date Review
10843 IS042307-2 0 THREE NEW NURSING PAVILIONS, D&T BLDG., ETC	11/5/2004 10/17/2007 11/09/2007 09/29/2011 FIEL No 12:00:00 12:00:00 AM AM

Report Status: Data Last Update: 01/10/2013

Provide the number of inpaient beds and patient days per type of service per building per Section 130061(c)(1)(F) **BLD-00899 Building Name:** Central Wing (Building B) Building Number: **Type of Service Provided** X Obstetrical Surgical X Inpatient 21953 Nursing 90 Inpatient Recovery Days Beds Newborn/ Inpatient Days IntensiveCare Inpatient 0 0 X Anesthesia WellBaby Beds **Clinical Lab** Emergency X Inpatient Days 0 Pediatric/Adol Inpatient 0 escent Beds Nuclear X Radiological/ Medicine Imaging Psychiatric Inpatient Days Inpatient 0 0 Nursing Beds Pharmaceutical Rehabilitation X Obstetrical Inpatient 27 Inpatient Days 6499 Х Х Dietetic Therapy Ante/Postprtum Beds **Renal Dialysis** Administration X Inpatient **Inpatient Days** 0 Intermediate 0 Care Beds X Support Outpatient Services Surgery Inpatient Days Skilled Nursing Inpatient 0 0 Beds Obstetrical Total Beds this 117 Cesarean/Deliv **Central Plant** Building

Report Status: Data Last Update: 01/10/2013

Report Year:	- 2
--------------	-----

Provide the number of inpaient beds and patient days per type of service per building per Section 130061(c)(1)(F) Building Number: **BLD-00900 Building Name:** Reeves Wing (Building C) **Type of Service Provided Obstetrical** Surgical Nursing 0 Inpatient 0 Inpatient Recovery Beds Days Newborn/ IntensiveCare Inpatient 0 **Inpatient Days** 0 Anesthesia WellBaby Beds **Clinical Lab** Emergency Inpatient Days Х 0 Pediatric/Adol Inpatient 0 escent Beds Nuclear X Radiological/ Medicine Imaging Inpatient Days 0 Psychiatric Inpatient 0 Nursing Beds Pharmaceutical Rehabilitation Inpatient Days 0 Inpatient Obstetrical 0 Dietetic Therapy Ante/Postprtum Beds **Renal Dialysis** Administration Iх Intermediate Inpatient Days Inpatient 0 0 Care Beds X Support Outpatient Services Surgery Skilled Nursing Inpatient 0 Inpatient Days 0 Beds Obstetrical Total Beds this 0 Cesarean/Deliv Central Plant Building

Report Year:	1
--------------	---

Provide the number of inpaient beds and patient days per type of service per building per Section 130061(c)(1)(F) Building Number: **BLD-00901 Building Name:** South Wing (Building D) **Type of Service Provided Obstetrical** X Nursing 14325 Surgical Inpatient 60 Inpatient Recovery Beds Days Newborn/ X IntensiveCare Inpatient 22 **Inpatient Days** 4468 Anesthesia WellBaby Beds Emergency **Clinical Lab** Inpatient Days 0 Pediatric/Adol Inpatient 0 escent Beds Nuclear Radiological/ Medicine Imaging Inpatient Days 0 Psychiatric Inpatient 0 Nursing Beds Pharmaceutical Rehabilitation Inpatient Days 0 Inpatient Obstetrical 0 X Dietetic Therapy Ante/Postprtum Beds X **Renal Dialysis** Iх Administration Inpatient Days Intermediate Inpatient 0 0 Care Beds X Support Outpatient Services Surgery Skilled Nursing Inpatient 0 Inpatient Days 0 Beds Obstetrical Total Beds this 82 Cesarean/Deliv Central Plant Building

Report Year:	
--------------	--

Provide the number of inpaient beds and patient days per type of service per building per Section 130061(c)(1)(F) Building Number: BLD-00903 **Building Name:** North Wing (Building F) **Type of Service Provided Obstetrical** X X 30 0 Surgical Nursing Inpatient Inpatient Recovery Beds Days Newborn/ IntensiveCare Inpatient 0 **Inpatient Days** 0 Anesthesia WellBaby Beds **Clinical Lab** Emergency Inpatient Days Х 0 Pediatric/Adol Inpatient 0 escent Beds Nuclear Radiological/ Medicine Imaging Inpatient Days 0 Psychiatric Inpatient 0 Nursing Beds Pharmaceutical Rehabilitation Inpatient Days 873 Inpatient Х Obstetrical 16 Dietetic Therapy Ante/Postprtum Beds **Renal Dialysis** Administration Iх Intermediate Inpatient Days Inpatient 0 0 Care Beds X Support Outpatient Services Surgery Skilled Nursing Inpatient 0 Inpatient Days 0 Beds Obstetrical Total Beds this 46 Cesarean/Deliv Central Plant Building

Report Status: Data Last Update: 01/10/2013

Submission Date: 01/10/2013

Print Date: 1/11/2013 6:25 AM

Provide the number of Inpatient beds and patient days per type of unit per building per Section 130061(c)(1)(F)

Building Number:	BLD-00899	Building Name: Cen	tral Wing (Building B)				
Medical / Surgical	(Include GYN)	Acute Respiratory	Care	Acute Psychiatric	Acute Psychiatric		
Inpatient 90 Bed	Inpatient 2195 Days 3	Inpatient 0 Bed	Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days		
Perinatal (excluse	Newborn / GYN)	Burn		Skilled Nursing			
Inpatient 27 Bed	Inpatient 6499 Days	Inpatient 0 Bed	Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days		
Pediatric		intensive Care New Nursery	wborn	Intermediate Card			
Inpatient 0 Bed	Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days		
Intensive Care		Rehabilitation Center		Int. Care / develop Disabled	ment		
Inpatient 0 Bed	Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days		
Coronary Care		Chemical Dependency		Total Beds this Building Per Unit	Total Beds this Building Per Service		
Inpatient 0 Bed	Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days	117	117		

Santa Barbara

Provide the number of Inpatient beds and patient days per type of unit per building per Section 130061(c)(1)(F)

Building Number:	BLD-00900	Building Name:	Reeves Wing (Building C)		
Medical / Surgical	(Include GYN)	Acute Respira	tory Care	Acute Psychiatric	
Inpatient 0 Bed	Inpatient 0 Days	Inpatient Bed	0 Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days
Perinatal (excluse	Newborn / GYN)	Burn		Skilled Nursing	
Inpatient 0 Bed	Inpatient 0 Days	Inpatient Bed	0 Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days
Pediatric		intensive Care Nursery	Newborn	Intermediate Card	
Inpatient 0 Bed	Inpatient 0 Days	Inpatient Bed	D Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days
Intensive Care		Rehabilitation Center		Int. Care / develop Disabled	nent
Inpatient 0 Bed	Inpatient 0 Days	Inpatient 0 Bed	D Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days
Coronary Care		Chemical Dependency		Total Beds this Building Per Unit	Total Beds this Building Per Service
Inpatient 0 Bed	Inpatient 0 Days	Inpatient 0) Inpatient 0 Days	0	0

Report Year: 2012 10843 Sa
--

Provide the number of Inpatient beds and patient days per type of unit per building per Section 130061(c)(1)(F)

Building Number:	BLD-00901	Building Name: So	uth Wing (Building D)			
Medical / Surgical	(Include GYN)	Acute Respiratory Care		Acute Psychiatric	Acute Psychiatric	
Inpatient 60 Bed	Inpatient 1432 Days 5	Inpatient 0 Bed	Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days	
Perinatal (excluse	Newborn / GYN)	Burn		Skilled Nursing		
Inpatient 0 Bed	Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days	
Pediatric		intensive Care N Nursery	ewborn	Intermediate Card	I	
Inpatient 0 Bed	Inpatient 0 Days	Inpatient 22 Bed	Inpatient 4468 Days	Inpatient 0 Bed	Inpatient 0 Days	
Intensive Care		Rehabilitation Center		Int. Care / develop Disabled	ment	
Inpatient 0 Bed	Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days	
Coronary Care		Chemical Dependency		Total Beds this Building Per Unit	Total Beds this Building Per Service	
Inpatient 0 Bed	Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days	82	82	


Report Year:	2012 10843 Santa	a Barbara Cottage Hospital	Santa Barbara	Page:12 of 56
Provide the nur	nber of Inpatient beds and p	patient days per type of unit per build	ling per Section 130061(c)(1)(F)	
Building Numbe	er: BLD-00903 Bui	Iding Name: North Wing (Building	F)	
Medical / Surgio	al (Include GYN)	Acute Respiratory Care	Acute Psychiatric	
Inpatient 30 Bed	Inpatient 0 Days	Inpatient 0 Inpatient Bed Days	0 Inpatient 0 Inpati Bed Days	ent 0
Perinatal (exclu	se Newborn / GYN)	Burn	Skilled Nursing	
Inpatient 16 Bed	Inpatient 873 Days	Inpatient 0 Inpatient Bed Days	0 Inpatient 0 Inpati Bed Days	ent 0
Pediatric		intensive Care Newborn Nursery	Intermediate Card	
Inpatient 0 Bed	Inpatient 0 Days	Inpatient 0 Inpatient Days	0 Inpatient 0 Inpati Bed Days	ent 0
Intensive Care		Rehabilitation Center	Int. Care / development Disabled	
Inpatient 0 Bed	Inpatient 0 Days	Inpatient 0 Inpatient Bed Days	0 Inpatient 0 Inpatient Bed Days	ent 0
Coronary Care		Chemical Dependency		Beds this ing Per ce

Bed

nt	0	Ir
		D

npatient 0 Days

Inpatient Bed 0





46

46

For all buildings at the facility, indicate which ones are scheduled for general acute service removal.

Building Number	Building Name	Building to be Removed / Replaced / Rebuilt
BLD-00898	West Wing (Building A)	Rebuild
BLD-00899	Central Wing (Building B)	Rebuild
BLD-00900	Reeves Wing (Building C)	Rebuild
BLD-00901	South Wing (Building D)	Retrofit
BLD-00902	East Wing (Building E)	Remain
BLD-00903	North Wing (Building F)	Rebuild
BLD-00904	Surgery Wing (Building G)	Remain
BLD-00906	Centennial Wing (Building I)	Remain
BLD-00907	Cancer Center (Building K)	Remain
BLD-05289	New Central Plant	Remain

Report Status: Data Last Update: 01/10/2013 Submission Date: 01/10/2013 Print Date: 1/11/2013 6:25 AM

Report Year:	2012
--------------	------

10843

Santa Barbara

List ALL proposed new buildings to be constructd at this or another site.

Building Number	Building Name	New Site	
N_1	Diagnostic and Treatment (D&T A1-A4; B1-B4)		
N_2	Patient Pavilion (E1-E3)		
N_3	Patient Pavilion (F1-F3)		
N_4	Patient Pavilion (D1-D3)		
N_5	Infill Building (C1-C3)		
N_6	Link Building (C4)		
N_7	Energy Center		

Report Status: Data Last Update: 01/10/2013

Report Year:	2012 10843	Santa Barbara Cottage Hospital	Santa Barbara	Page:15 of 56
--------------	------------	--------------------------------	---------------	---------------

Report whether the general acute care services and beds will be relocated to a new, existing or retrofitted building and any corresponding building sites or project numbers for buildings with a Building Resolution of "Rebuild" or "Replace" per Section 130061(c) (2)(E)

Building BLD-00898 Building Name: West Wing (Building A) Number: Will general acutr care services and beds will be relocated to a new, Existing or retrofittrd building?				
Intensive Care Reloc	cated to new building			
New Building	RetroFitted Building	Other SPC2-SPC5 Build	ding	
N_3-Patient Pavilion (F1-F3)				
Facility Project Sub Status	Scope	Date Plan Approved Proj. Start Proj.	Completed	
Number Number Num		in Date Date	Date	
_				
10843 IS042307-2	0 THREE NEW NURSING PAVILIONS, D&T BLDG., ETC	2004-11-05 2007-10-17 11/09/2007	09/29/2011 FIEL	

Report Year: 2012 10843 Santa Barbara Cottage Hospital	Santa Barbara Page:16 of 56			
Building Number: BLD-00898 Building Name: West Wing (Building A) Will general acutr care services and beds will be relocated to a new, Existing or retrofittrd building?				
Dietetic Relocated to new building				
New Building RetroFitted Building	Other SPC2-SPC5 Building			
N_1-Diagnostic and Treatment (D&T A1-A4; B1-B4)				
Facility Project Sub Scope Status Number Num	Date Plan Approved Proj. Start Proj. Completed			
	2004-11-05 2007-10-17 11/09/2007 09/29/2011 FIEL			
Building BLD-00898 Building Name: West Wing (Building A) Number:				
Will general acutr care services and beds will be relocated to a new, Existing or re	trofittrd building?			
Administration Relocated to new building				
New Building RetroFitted Building	Other SPC2-SPC5 Building			
N_1-Diagnostic and Treatment (D&T A1-A4; B1-B4)				
Facility Project Sub Scope Status	Date Plan Approved Proj. Start Proj. Completed			
Number Num	in Date Date Date			
	2004-11-05 2007-10-17 11/09/2007 09/29/2011 FIEL			

Report Year: 2012 10843 Santa Barbara Cottage Hospital	Santa Barbara Page:17 of 56			
Building BLD-00898 Building Name: West Wing (Building A) Number:				
Will general acutr care services and beds will be relocated to a new, Existing or re	trofittrd building?			
Support Services Relocated to new building				
New Building RetroFitted Building	Other SPC2-SPC5 Building			
N_1-Diagnostic and Treatment (D&T A1-A4; B1-B4)				
Facility Project Sub Scope Status <u>Number Num</u>	Date Plan Approved Proj. Start Proj. Completed			
	2004-11-05 2007-10-17 11/09/2007 09/29/2011 FIEL			
Building BLD-00898 Building Name: West Wing (Building A) Number:				
Will general acutr care services and beds will be relocated to a new, Existing or retrofittrd building?				
Intensive Care Relocated to new building				
Facility Project Sub Scope Status <u>Number Num</u>	Date Plan Approved Proj. Start Proj. Completed			
	2004-11-05 2007-10-17 11/09/2007 09/29/2011 FIEL			

Report Year: 2012 10843 Santa Barbara Cottage Hospital	Santa Barbara Page:18 of 56
Building BLD-00899 Building Name: Central Wing (Building B) Number:	
Will general acutr care services and beds will be relocated to a new, Existing or retro	ofittrd building?
Nursing N/A	
Building BLD-00899 Building Name: Central Wing (Building B) Number:	
Will general acutr care services and beds will be relocated to a new, Existing or retro	ofittrd building?
Obstetrical Ante Postprtum Relocated to new building	
New Building RetroFitted Building	Other SPC2-SPC5 Building
N_1-Diagnostic and Treatment (D&T A1-A4; B1-B4)	
Facility Project Sub Scope Status	Date Plan Approved Proj. Start Proj. Completed
Number Num	in Date Date Date
10843 IS042307-2 0 THREE NEW NURSING PAVILIONS, D&T BLDG., 2 ETC	2004-11-05 2007-10-17 11/09/2007 09/29/2011 FIEL

Report Year: 2012 10843 Santa Barbara Cottage Hospital	Santa Barbara Page:19 of 56	
Building Number: Million And And And And And And And And And An		
Will general acutr care services and beds will be relocated to a new, Existing or re-		
ClinicalLab Relocated to other building		
New Building RetroFitted Building	Other SPC2-SPC5 Building	
	BLD-00902-East Wing (Building E)	
Facility Project Sub Scope Status	Date Plan Approved Proj. Start Proj. Completed	
Number Num	in Date Date Date	
10843 SS100329-0 0 REMODEL CLINICAL LABORATORY ON 3RD FLOOR, BUILDING E Building Number: BLD-00899 Building Name: Central Wing (Building B)	2010-02-25 2011-01-10 04/04/2011 04/13/2011 PEND	
Will general acutr care services and beds will be relocated to a new, Existing or re-	trofittrd building?	
Radiological/Imaging Relocated to new building		
New Building RetroFitted Building	Other SPC2-SPC5 Building	
N_1-Diagnostic and Treatment (D&T A1-A4; B1-B4)		
Facility Project Sub Scope Status	Date Plan Approved Proj. Start Proj. Completed	
Number Number Num	in Date Date Date	
	2004-11-05 2007-10-17 11/09/2007 09/29/2011 FIEL	

Report Year: 2012 10843 Santa Barbara Cottage Hospital	Santa Barbara Page:20 of 56
Building Number: Will general acutr care services and beds will be relocated to a new, Existing or re	etrofittrd building?
Dietetic Relocated to new building	
New BuildingRetroFitted Building	Other SPC2-SPC5 Building
N_1-Diagnostic and Treatment (D&T A1-A4; B1-B4)	
Facility Project Sub Scope Status <u>Number Num</u>	Date Plan Approved Proj. Start Proj. Completed
 10843 IS042307-2 0 THREE NEW NURSING PAVILIONS, D&T BLDG., ETC	2004-11-05 2007-10-17 11/09/2007 09/29/2011 FIEL
Building BLD-00899 Building Name: Central Wing (Building B) Number:	
Will general acutr care services and beds will be relocated to a new, Existing or re	trofittrd building?
Administration Relocated to new building	
New Building RetroFitted Building	Other SPC2-SPC5 Building
N_1-Diagnostic and Treatment (D&T A1-A4; B1-B4)	
Facility Project Sub Scope Status	Date Plan Approved Proj. Start Proj. Completed
Number Num	in Date Date Date
10843 IS042307-2 0 THREE NEW NURSING PAVILIONS, D&T BLDG., ETC	2004-11-05 2007-10-17 11/09/2007 09/29/2011 FIEL

Report Year: 2012 10843 Santa Barbara Cottage Hospital	Santa Barbara Page:21 of 56
Building Number: Will general acutr care services and beds will be relocated to a new, Existing or re	etrofittrd huilding?
Support Services Relocated to new building	
New Building RetroFitted Building	Other SPC2-SPC5 Building
N_1-Diagnostic and Treatment (D&T A1-A4; B1-B4)	
Facility Project Sub Scope Status	Date Plan Approved Proj. Start Proj. Completed
Number Num	in Date Date Date
—	
10843 IS042307-2 0 THREE NEW NURSING PAVILIONS, D&T BLDG., ETC	2004-11-05 2007-10-17 11/09/2007 09/29/2011 FIEL
Building BLD-00899 Building Name: Central Wing (Building B) Number:	
Will general acutr care services and beds will be relocated to a new, Existing or re	etrofittrd building?
Obstetrical Recovery Relocated to new building	
New Building RetroFitted Building	Other SPC2-SPC5 Building
N_1-Diagnostic and Treatment (D&T A1-A4; B1-B4)	
Facility Project Sub Scope Status	Date Plan Approved Proj. Start Proj. Completed
Number Num	in Date Date Date
—	
10843 IS042307-2 0 THREE NEW NURSING PAVILIONS, D&T BLDG., ETC	2004-11-05 2007-10-17 11/09/2007 09/29/2011 FIEL

Report Year: 2012 10843 Santa Barbara Cottage Hospital	Santa Barbara Page:22 of 56
Building BLD-00899 Building Name: Central Wing (Building B) Number:	
Will general acutr care services and beds will be relocated to a new, Existing or re	etrofittrd building?
Newborn/Well Baby Relocated to new building	
New Building RetroFitted Building	Other SPC2-SPC5 Building
N_1-Diagnostic and Treatment (D&T A1-A4; B1-B4)	
Facility Project Sub Scope Status	Date Plan Approved Proj. Start Proj. Completed
Number Num	in Date Date Date
	2004-11-05 2007-10-17 11/09/2007 09/29/2011 FIEL
Building BLD-00899 Building Name: Central Wing (Building B) Number:	
Will general acutr care services and beds will be relocated to a new, Existing or re	etrofittrd building?
Rehabilitation Relocated to other building Therapy Therapy	
New Building RetroFitted Building	Other SPC2-SPC5 Building
	BLD-00902-East Wing (Building E)
Facility Project Sub Scope	Date Plan Approved Proj. Start Proj. Completed
Status <u>Number Num</u>	in Date Date Date
	2010-12-16 2012-02-01 05/29/2012 05/12/2014 PEND

Report Year: 2012 10843 Santa Barbara Cottage Hospital	Santa Barbara Page:23 of 56
Building Number: BLD-00899 Building Name: Central Wing (Building B) Will general acutr care services and beds will be relocated to a new, Existing or reduced to a new, Existing or a new, Existing or reduced to a new, Existing	etrofittrd building?
Medical/Surgical (Include GYN)	
New Building RetroFitted Building N_2-Patient Pavilion (E1-E3) RetroFitted Building	Other SPC2-SPC5 Building
Facility Project Sub Scope Status <u>Number Num</u>	Date Plan Approved Proj. Start Proj. Completed in Date Date Date
10843 IS042307-2 0 THREE NEW NURSING PAVILIONS, D&T BLDG., ETC	2004-11-05 2007-10-17 11/09/2007 09/29/2011 FIEL
Building BLD-00899 Building Name: Central Wing (Building B) Number:	
Will general acutr care services and beds will be relocated to a new, Existing or re	etrofittrd building?
Perinatal (exclude Newborn / GYN))	
New Building RetroFitted Building	Other SPC2-SPC5 Building
N_1-Diagnostic and Treatment (D&T A1-A4; B1-B4)	
Facility Project Sub Scope Status	Date Plan Approved Proj. Start Proj. Completed
Number Numer Num	in Date Date Date
10843 IS042307-2 0 THREE NEW NURSING PAVILIONS, D&T BLDG., ETC	2004-11-05 2007-10-17 11/09/2007 09/29/2011 FIEL

Report Year: 2012 10843 Santa Barbara Cottage Hospital	Santa Barbara Page:24 of 56
Building BLD-00900 Building Name: Reeves Wing (Building C) Number:	
Will general acutr care services and beds will be relocated to a new, Existing or re	etrofittrd building?
ClinicalLab Relocated to other building	
New Building RetroFitted Building	Other SPC2-SPC5 Building
	BLD-00902-East Wing (Building E)
Facility Project Sub Scope Status	Date Plan Approved Proj. Start Proj. Completed
Number Number Num	in Date Date Date
10843 SS100329-0 0 REMODEL CLINICAL LABORATORY ON 3RD FLOOR, BUILDING E	2010-02-25 2011-01-10 04/04/2011 04/13/2013 PEND
Building BLD-00900 Building Name: Reeves Wing (Building C) Number:	
Will general acutr care services and beds will be relocated to a new, Existing or re	etrofittrd building?
Radiological/Imaging Relocated to other building	
Facility Project Sub Scope Status <u>Number Num</u>	Date Plan Approved Proj. Start Proj. Completed
10843 P-2012- 0 CATH LAB PROJECT 00198	2012-01-31 2012-03-23 06/04/2012 10/15/2013 PEND

Report Year: 2012 10843 Santa Barbara Cottage Hospital	Santa Barbara	Page:25 of 56
Building BLD-00900 Building Name: Reeves Wing (Building C) Number: Will general acutr care services and beds will be relocated to a new, Existing or reduced to a new, Existing or new, Existin	etrofittrd building?	
Administration Relocated to other building		
New Building RetroFitted Building	Other SPC2-SPC5 Building	<u>g</u>
	BLD-00902-East Wing (Building E)	
Facility Project Sub Scope Status	Date Plan Approved Proj. Start Proj. Cor	
Number Num —	in Date Date D	ate
10843 P-2012- 00408 0 Sage Library and Administration Expansino Project	2012-02-24 2012-05-02 11/09/2007 09/	08/2016 PEND
Building BLD-00900 Building Name: Reeves Wing (Building C) Number:		
Will general acutr care services and beds will be relocated to a new, Existing or re	etrofittrd building?	
Support Services Relocated to new building		
New Building RetroFitted Building	Other SPC2-SPC5 Building	<u>g</u>
N_1-Diagnostic and Treatment (D&T A1-A4; B1-B4)		
Facility Project Sub Scope Status	Date Plan Approved Proj. Start Proj. Cor	mpleted
Number Num	in Date Date D	ate
	2004-11-05 2007-10-17 11/09/2007 09/	29/2011 FIEL

Report Status: Data Last Update: 01/10/2013

Report Year: 2012 10843 Santa Barbara Cottage Hospital	Santa Barbara Page:26 of 56
Building BLD-00903 Building Name: North Wing (Building F) Number: Will general acutr care services and beds will be relocated to a new, Existing or reduced to a new, Existing or new	etrofittrd building?
Nursing Relocated to new building	
New Building RetroFitted Building	Other SPC2-SPC5 Building
N_3-Patient Pavilion (F1-F3)	
Facility Project Sub Scope Status <u>Number Num</u>	Date Plan Approved Proj. Start Proj. Completed in Date Date Date
10843 IS042307-2 0 THREE NEW NURSING PAVILIONS, D&T BLDG., ETC	2004-11-05 2007-10-17 11/09/2007 09/29/2011 FIEL
Building BLD-00903 Building Name: North Wing (Building F) Number:	
	etrofittrd building?
Number:	etrofittrd building?
Number: Will general acutr care services and beds will be relocated to a new, Existing or re Obstetrical Ante Relocated to new building	etrofittrd building?
Number: Will general acutr care services and beds will be relocated to a new, Existing or re Obstetrical Ante Postprtum Relocated to new building	
Number: Use of the second	
Number: Use of the second	Other SPC2-SPC5 Building

Report Year: 2012 10843 Santa Barbara Cottage Hospital	Santa Barbara Page:27 of 56
Building BLD-00903 Building Name: North Wing (Building F) Number: Will general acutr care services and beds will be relocated to a new, Existing or reduced to a new, Existing or new, Existing or reduced to a new, Existing or reduced to a new, Existing or new, Existi	strofittrd building?
ClinicalLab Relocated to other building	
New Building RetroFitted Building	Other SPC2-SPC5 Building
	BLD-00902-East Wing (Building E)
Facility Project Sub Scope Status	Date Plan Approved Proj. Start Proj. Completed
Number Num	in Date Date Date
—	
10843 SS100329-0 0 REMODEL CLINICAL LABORATORY ON 3RD FLOOR, BUILDING E	2010-02-25 2011-01-10 04/04/2011 04/13/2013 PEND
Building BLD-00903 Building Name: North Wing (Building F) Number:	
Will general acutr care services and beds will be relocated to a new, Existing or re	etrofittrd building?
Administration Relocated to other building	
New BuildingRetroFitted Building	Other SPC2-SPC5 Building
	BLD-00902-East Wing (Building E)
Facility Project Sub Scope	Date Plan Approved Proj. Start Proj. Completed
Status <u>Number Number Num</u>	in Date Date Date
—	
10843 P-2012- 0 RRU-SAC-New 1 East Office Spaces	2012-11-13 2012-12-17 02/01/2013 01/02/2014 OPEN

Report Status: Data Last Update: 01/10/2013

Report Year: 2012 10843 Santa Barbara Cottage Hospital	Santa Barbara Page:28 of 56
Building BLD-00903 Building Name: North Wing (Building F) Number:	
Will general acutr care services and beds will be relocated to a new, Existing or re-	trofittrd building?
Support Services Relocated to new building	
New Building RetroFitted Building	Other SPC2-SPC5 Building
N_1-Diagnostic and Treatment (D&T A1-A4; B1-B4)	
Facility Project Sub Scope Status	Date Plan Approved Proj. Start Proj. Completed
Number Num	in Date Date Date
	2004-11-05 2007-10-17 11/09/2007 09/29/2011 FIEL
Building BLD-00903 Building Name: North Wing (Building F) Number:	
Will general acutr care services and beds will be relocated to a new, Existing or re-	trofittrd building?
Obstetrical Recovery Relocated to new building	
New Building RetroFitted Building	Other SPC2-SPC5 Building
N_1-Diagnostic and Treatment (D&T A1-A4; B1-B4)	
Facility Project Sub Scope	Date Plan Approved Proj. Start Proj. Completed
Status Number Number Num	in Date Date Date
	2004-11-05 2007-10-17 11/09/2007 09/29/2011 FIEL

Report Year: 2012 10843 Santa Barbara Cottage Hospital	Santa Barbara Page:29 of 56
Building BLD-00903 Building Name: North Wing (Building F) Number:	
Will general acutr care services and beds will be relocated to a new, Existing	g or retrofittrd building?
Medical/Surgical (Include GYN)	
New Building RetroFitted Buildin	og Other SPC2-SPC5 Building
N_3-Patient Pavilion (F1-F3)	
Facility Project Sub Scope Status <u>Number Num</u>	Date Plan Approved Proj. Start Proj. Completed
	LDG., 2004-11-05 2007-10-17 11/09/2007 09/29/2011 FIEL
Building BLD-00903 Building Name: North Wing (Building F) Number:	
Will general acutr care services and beds will be relocated to a new, Existing	g or retrofittrd building?
Perinatal (exclude Newborn / GYN))	
New Building RetroFitted Buildin	g Other SPC2-SPC5 Building
N_1-Diagnostic and Treatment (D&T A1-A4; B1-B4)	
Facility Project Sub Scope Status	Date Plan Approved Proj. Start Proj. Completed
Number Numer Num	in Date Date Date
10843 IS042307-2 0 THREE NEW NURSING PAVILIONS, D&T BI ETC	LDG., 2004-11-05 2007-10-17 11/09/2007 09/29/2011 FIEL

10843

Report any general acute care hospital inpatient service that is provided in any genaral acute care hospital building that is rated SPC-1 per Section 130061(c)(4)

Building Number:	BLD-00899 Buildin	g Name: C	entral Wing (Building	B)			
Type of Service	Provided		Surgical		Obstetrical Cesarean/Deliv	X	Rehabilitation Therapy
X	Nursing		Anesthesia				Renal Dialysis
	IntensiveCare			X	Obstetrical Recovery		Renai Dialysis
	Pediatric/Adol escent	X	Clinical Lab Radiological/	X	Newborn/ WellBaby		Outpatient Surgery
	Psychiatric Nursing		Imaging	_			
	J. J		Pharmaceutical		Emergency		Central Plant
X	Obstetrical Ante/Postprtum	X	Dietetic		Nuclear Medicine	X	Support Services
	Intermediate Care	X	Administration				
	Skilled Nursing						

Report Status: Data Last Update: 01/10/2013

Report Year:	2012 10843	Santa Barbara Cottage Hospital	Santa Barbara	Page:31 of 56
--------------	------------	--------------------------------	---------------	---------------

Report any general acute care hospital inpatient service that is provided in any genaral acute care hospital building that is rated SPC-1 per Section 130061(c)(4)

Building Number:	BLD-00900 E	Building Name:	Re	eves Wing (Buildin	g C)			
Type of Servic	e Provided	IC		Surgical		Obstetrical		Rehabilitation
	Nursing			Anesthesia	_	Cesarean/Deliv	_	Therapy
	IntensiveCare	L.	×	Oliviant Lak		Obstetrical Recovery		Renal Dialysis
	Pediatric/Adol escent		^ X	Clinical Lab Radiological/		Newborn/ WellBaby		Outpatient Surgery
	Psychiatric Nursing			Imaging Pharmaceutical		Emergency		Central Plant
	Obstetrical Ante/Postprtum	[Dietetic		Nuclear Medicine	X	Support Services
	Intermediate Care		X	Administration				
	Skilled Nursing							

Report Status: Data Last Update: 01/10/2013

Report Year:	2012 10843	Santa Barbara Cottage Hospital	Santa Barbara	Page:32 of 56
--------------	------------	--------------------------------	---------------	---------------

Report any general acute care hospital inpatient service that is provided in any genaral acute care hospital building that is rated SPC-1 per Section 130061(c)(4)

Building Number:	BLD-00901	Building Name:	Sc	outh Wing (Building D)				
Type of Servic	e Provided	I I	_	Surgical		Obstetrical		Rehabilitation
X	Nursing					Cesarean/Deliv		Therapy
X	IntensiveCare			Anesthesia		Obstetrical Recovery	X	Renal Dialysis
	Pediatric/Adol escent			Clinical Lab		Newborn/		Outpatient Surgery
	Psychiatric Nursing			Radiological/ Imaging	_	WellBaby	_	
	Obstetrical			Pharmaceutical		Emergency		Central Plant
	Ante/Postprtu	^m [Х	Dietetic		Nuclear Medicine	X	Support Services
	Intermediate Care		x	Administration				
	Skilled Nursin	g						

Report Status: Data Last Update: 01/10/2013

Report Year:	2012 10843	Santa Barbara Cottage Hospital	Santa Barbara	Page:33 of 56
--------------	------------	--------------------------------	---------------	---------------

Report any general acute care hospital inpatient service that is provided in any genaral acute care hospital building that is rated SPC-1 per Section 130061(c)(4)

Building Number:	BLD-00903	Building Name:	N	orth Wing (Building F)				
Type of Servic	e Provided				_		-	
				Surgical		Obstetrical Cesarean/Deliv		Rehabilitation Therapy
Х	Nursing	[[Anesthesia				
	IntensiveCare				X	Obstetrical Recovery		Renal Dialysis
	Pediatric/Adol escent		X	Clinical Lab		Newborn/		Outpatient Surgery
	Psychiatric	[Radiological/ Imaging		WellBaby		
	Nursing] [Pharmaceutical		Emergency		Central Plant
X	Obstetrical Ante/Postprtur	^m [Dietetic		Nuclear Medicine	X	Support Services
	Intermediate Care		X	Administration				
	Skilled Nursing	g						

Report Status: Data Last Update: 01/10/2013

Report Year:	2012 10843	Santa Barbara Cottage Hospital		Santa Barbara	Page:34 of 56
--------------	------------	--------------------------------	--	---------------	---------------

Report the final configuration of all buildings on the hospital campus showing how each building will comply with the SPC-5/NPC-4 or 5 requirements whether by retrofit or by replacement and the type of service that will be provided in each general actue care hospital building per Section 130061(c)(5)

Building Number:	BLD-00898	Building Nar	me: West Wing (Buildin	ig A)						
Configuration:	Configuration: Rebuild (Per SB90 Definition for Rebuild) with new SPC5 and NPC4 or NPC5 building.									
Type of Service	e Provided									
N	ursing		Surgical		Obstetrical Cesarean/Deliv		Rehabilitation Therapy			
X In	tensiveCare		Anesthesia		Obstetrical Recovery		Renal Dialysis			
	ediatric/Adol scent		Clinical Lab		Recovery					
	sychiatric ursing		Radiological/ Imaging		Newborn/ WellBaby		Outpatient Surgery			
	bstetrical		Pharmaceutical							
	nte/Postprtum				Emergency		Central Plant			
ln	termediate	X	Dietetic							
C	are				Nuclear Medicine	X	Support Services			
SI SI	killed Nursing	X	Administration							

Report Status: Data Last Update: 01/10/2013

Report Year:	2012 10843	Santa Barbara Cottage Hospital]	Santa Barbara	Page:35 of 56
--------------	------------	--------------------------------	---	---------------	---------------

Report the final configuration of all buildings on the hospital campus showing how each building will comply with the SPC-5/NPC-4 or 5 requirements whether by retrofit or by replacement and the type of service that will be provided in each general actue care hospital building per Section 130061(c)(5)

Building Number:	BLD-00899	Building Nar	me: Central Wing (Build	ding B)					
Configuration: Rebuild (Per SB90 Definition for Rebuild) with new SPC5 and NPC4 or NPC5 building.									
Type of Service Provided									
XN	lursing		Surgical		Obstetrical Cesarean/Deliv	X	Rehabilitation Therapy		
lr Ir	ntensiveCare		Anesthesia	X	Obstetrical		Renal Dialysis		
	Pediatric/Adol scent	X	Clinical Lab		Recovery				
	Psychiatric Iursing	Х	Radiological/ Imaging	X	Newborn/ WellBaby		Outpatient Surgery		
X C	Obstetrical		Pharmaceutical						
A L'	nte/Postprtum				Emergency		Central Plant		
lr	ntermediate	X	Dietetic						
C	Care	_			Nuclear Medicine	Х	Support Services		
s s	Skilled Nursing	X	Administration						

Report Status: Data Last Update: 01/10/2013

Report Year:	2012 10843	Santa Barbara Cottage Hospital		Santa Barbara	Page:36 of 56
--------------	------------	--------------------------------	--	---------------	---------------

Report the final configuration of all buildings on the hospital campus showing how each building will comply with the SPC-5/NPC-4 or 5 requirements whether by retrofit or by replacement and the type of service that will be provided in each general actue care hospital building per Section 130061(c)(5)

Building Number	:: BLD-00900	Building Na	me: Reeves Wing (Bu	ilding C)			
Configuration: Rebuild (Per SB90 Definition for Rebuild) with new SPC5 and NPC4 or NPC5 building.							
Type of Service Provided							
	Nursing		Surgical		Obstetrical Cesarean/Deliv		Rehabilitation Therapy
	IntensiveCare		Anesthesia		Obstetrical Recovery		Renal Dialysis
	Pediatric/Adol escent	x	Clinical Lab		Recovery		
	Psychiatric Nursing	X	Radiological/ Imaging		Newborn/ WellBaby		Outpatient Surgery
	Obstetrical		Pharmaceutical				
	Ante/Postprtum				Emergency		Central Plant
	Intermediate Care		Dietetic				
					Nuclear Medicine	Х	Support Services
	Skilled Nursing	X	Administration				

Report Status: Data Last Update: 01/10/2013

Report Year:	2012	10843	Santa Barbara Cottage Hospital		Santa Barbara	Page:37 of 56
--------------	------	-------	--------------------------------	--	---------------	---------------

Building Numbe	er: BLD-00901	Building Na	me: South Wing (Build	ing D)				
Configuration:	Configuration: Retrofit Non-Conforming building to SPC 2 and NPC 3 and remove from service by 2030							
Type of Serv	vice Provided							
X	Nursing		Surgical		Obstetrical Cesarean/Deliv		Rehabilitation Therapy	
X	IntensiveCare		Anesthesia		Obstetrical	X	Renal Dialysis	
	Pediatric/Adol escent		Clinical Lab		Recovery			
	Psychiatric Nursing		Radiological/ Imaging		Newborn/ WellBaby		Outpatient Surgery	
	Obstetrical		Pharmaceutical					
	Ante/Postprtum				Emergency		Central Plant	
	Intermediate	X	Dietetic					
	Care				Nuclear Medicine	Х	Support Services	
	Skilled Nursing	X	Administration					

Report Status: Data Last Update: 01/10/2013

2012	10843	Santa Barbara Cottage Hospital		Santa Barbara	Page:38 of 56
	2012	2012 10843	2012 10843 Santa Barbara Cottage Hospital	2012 10843 Santa Barbara Cottage Hospital	2012 10843 Santa Barbara Cottage Hospital Santa Barbara

Building Number:	BLD-00902	Building Nar	ne: East Wing (Building	g E)			
Configuration:	Retrofit Non-Confo	orming buildir	ng to SPC 2 and NPC 3 a	and rem	ove from service by 2030		
Type of Servic	ce Provided						
	Jursing		Surgical		Obstetrical Cesarean/Deliv	X	Rehabilitation Therapy
lr Ir	ntensiveCare		Anesthesia		Obstetrical		Renal Dialysis
	Pediatric/Adol escent	X	Clinical Lab		Recovery		
	Psychiatric Nursing		Radiological/ Imaging		Newborn/ WellBaby		Outpatient Surgery
	Destatrical		Pharmaceutical				
	Dbstetrical Ante/Postprtum				Emergency		Central Plant
	ntermediate Care		Dietetic				
					Nuclear Medicine	X	Support Services
X s	Skilled Nursing	X	Administration				

Report Status: Data Last Update: 01/10/2013

Report Year:	2012 108	843	Santa Barbara Cottage Hospital		Santa Barbara	Page:39 of 56
--------------	----------	-----	--------------------------------	--	---------------	---------------

Building Number:	BLD-00903	Building Nar	me: North Wing (Buildin	ng F)				
Configuration:	Configuration: Rebuild (Per SB90 Definition for Rebuild) with new SPC5 and NPC4 or NPC5 building.							
Type of Servic	ce Provided							
XN	Nursing		Surgical		Obstetrical Cesarean/Deliv		Rehabilitation Therapy	
lı lı	ntensiveCare		Anesthesia	X	Obstetrical		Renal Dialysis	
	Pediatric/Adol escent	X	Clinical Lab		Recovery			
	Psychiatric Nursing		Radiological/ Imaging		Newborn/ WellBaby		Outpatient Surgery	
X	Obstetrical		Pharmaceutical					
م لک	Ante/Postprtum				Emergency		Central Plant	
n I	ntermediate		Dietetic					
C	Care				Nuclear Medicine	Х	Support Services	
s s	Skilled Nursing	X	Administration					

Report Status: Data Last Update: 01/10/2013

Report Year: 2012 10843 Santa Barbara Cottage Hospital Santa Barbara	Page:40 of 56
--	---------------

Building Number:	: BLD-00904	Building Na	me: Surgery Wing (Bui	Iding G)			
Configuration:	Retrofit Conforming	g building to	NPC 4 or NPC 5				
Type of Servio	ce Provided						
1	Nursing		Surgical		Obstetrical Cesarean/Deliv		Rehabilitation Therapy
	IntensiveCare		Anesthesia		Obstetrical Recovery		Renal Dialysis
	Pediatric/Adol escent		Clinical Lab		Recovery		
	Psychiatric Nursing		Radiological/ Imaging		Newborn/ WellBaby		Outpatient Surgery
			Pharmaceutical				
	Obstetrical Ante/Postprtum				Emergency		Central Plant
	Intermediate Care		Dietetic		N. J. S. M. P. S.		
· · · · · · · · · · · · · · · · · · ·					Nuclear Medicine	X	Support Services
	Skilled Nursing		Administration				

Report Status: Data Last Update: 01/10/2013

Report Year:	2012 10843	Santa Barbara Cottage Hospital		Santa Barbara	Page:41 of 56
--------------	------------	--------------------------------	--	---------------	---------------

.		.		_	N .		
Building Numbe	er: BLD-00906	Building Na	me: Centennial Wing (Building	1)		
Configuration:	Retrofit Conformin	g building to	NPC 4 or NPC 5				
Type of Serv	vice Provided						
	Nursing		Surgical		Obstetrical Cesarean/Deliv		Rehabilitation Therapy
X	IntensiveCare		Anesthesia		Obstetrical		Renal Dialysis
	Pediatric/Adol escent		Clinical Lab		Recovery		
	Psychiatric Nursing	X	Radiological/ Imaging		Newborn/ WellBaby		Outpatient Surgery
_		Х	Pharmaceutical				
	Obstetrical Ante/Postprtum			x	Emergency		Central Plant
	Intermediate Care		Dietetic				0
					Nuclear Medicine	X	Support Services
	Skilled Nursing		Administration				

Report Status: Data Last Update: 01/10/2013

Report Year:	2012 10843	Santa Barbara Cottage Hospital		Santa Barbara	Page:42 of 56
--------------	------------	--------------------------------	--	---------------	---------------

Building Numbe	r: BLD-00907	Building Na	me: Cancer Center (B	uilding K)		
Configuration:	Retrofit Conformin	g building to	NPC 4 or NPC 5				
Type of Serv	ice Provided						
	Nursing		Surgical		Obstetrical Cesarean/Deliv		Rehabilitation Therapy
	IntensiveCare		Anesthesia		Obstetrical Recovery		Renal Dialysis
	Pediatric/Adol escent		Clinical Lab		Recovery		
	Psychiatric Nursing		Radiological/ Imaging		Newborn/ WellBaby		Outpatient Surgery
	Obstetrical		Pharmaceutical				
	Ante/Postprtum				Emergency		Central Plant
	Intermediate		Dietetic				
	Care				Nuclear Medicine	X	Support Services
	Skilled Nursing		Administration				

Report Status: Data Last Update: 01/10/2013

Report Year:	2012 10843	Santa Barbara Cottage Hospital		Santa Barbara	Page:43 of 56
--------------	------------	--------------------------------	--	---------------	---------------

Building Numbe	Building Number: BLD-05289 Building Name: New Central Plant										
Configuration	N/A										
Type of Serv	vice Provided										
	Nursing		Surgical		Obstetrical Cesarean/Deliv		Rehabilitation Therapy				
	IntensiveCare		Anesthesia		Obstetrical Recovery		Renal Dialysis				
	Pediatric/Adol escent		Clinical Lab		Recovery						
	Psychiatric Nursing		Radiological/ Imaging		Newborn/ WellBaby		Outpatient Surgery				
	Obstetrical		Pharmaceutical								
	Ante/Postprtum				Emergency	X	Central Plant				
	Intermediate		Dietetic	_							
	Care				Nuclear Medicine		Support Services				
	Skilled Nursing		Administration								

Report Status: Data Last Update: 01/10/2013

Report Year:	2012 10843	Santa Barbara Cottage Hospital	Santa Barbara	Page:44 of 56

Buildi	ng Number: BLI	D-00898	Building I	Name: V	Vest Wing (Building A)	
Туре	e of Service Prov	<u>ided</u>					
	Nursing	Inpatient Beds	0		Surgical	Obstetrical Cesarean/Deliv	Rehabilitation Therapy
Х	IntensiveCare	Inpatient Beds	20		Anesthesia		
	Pediatric/Adol escent	Inpatient Beds	0		Clinical Lab	Obstetrical Recovery	Renal Dialysis
	Psychiatric Nursing	Inpatient Beds	0		Radiological/ Imaging	Newborn/ WellBaby	Outpatient Surgery
	Obstetrical Ante/Postprtum	Inpatient Beds	0		Pharmaceutical	Emergency	Central Plant
	Intermediate Care	Inpatient Beds	0	X	Dietetic	Nuclear Medicine	X Support Services
	Skilled Nursing	Inpatient Beds	0	X	Administration		
	Total Beds this Building		20				

Report Status: Data Last Update: 01/10/2013

Report Year:	2012 10843	Santa Barbara Cottage Hospital	Santa Barbara	Page:45 of 56

Buildi	ng Number: BLI	D-00902	Building I	Name: Ea	ist Wing (Building E	:)					
Туре	Type of Service Provided										
	Nursing	Inpatient Beds	50		Surgical	Obstetrical Cesarean/Deliv	X Rehabilitation Therapy				
	IntensiveCare	Inpatient Beds	0		Anesthesia						
X	Pediatric/Adol escent	Inpatient Beds	17	X	Clinical Lab	Obstetrical Recovery	Renal Dialysis				
X	Psychiatric Nursing	Inpatient Beds	20		Radiological/ Imaging	Newborn/ WellBaby	Outpatient Surgery				
	Obstetrical Ante/Postprtum	Inpatient Beds	0		Pharmaceutical	Emergency	Central Plant				
	Intermediate Care	Inpatient Beds	0		Dietetic	Nuclear Medicine	X Support Services				
X	Skilled Nursing	Inpatient Beds	0	X	Administration						
	Total Beds this Building		87								

Report Status: Data Last Update: 01/10/2013

Report Year:	Report Year: 2012 10843 Santa Barbara Cottage Hospital Santa Barbara Page:46 of 56										
	rmation on the numb SPC-5 per <mark>Section 13</mark>	er of inpatient beds by type of Service provide 0061(e)	d by buildings that are classified a	s SPC-2, SPC-3,							

Buildi	ng Number: BLC	D-00904	Building N	Name: Si	urgery Wing (Building	g G)						
Туре	Type of Service Provided											
	Nursing	Inpatient Beds	0		Surgical	Obstetrical Cesarean/Deliv	Rehabilitation Therapy					
	IntensiveCare	Inpatient Beds	0		Anesthesia							
	Pediatric/Adol escent	Inpatient Beds	0		Clinical Lab	Obstetrical Recovery	Renal Dialysis					
	Psychiatric Nursing	Inpatient Beds	0		Radiological/ Imaging	Newborn/ WellBaby	Outpatient Surgery					
	Obstetrical Ante/Postprtum	Inpatient Beds	0		Pharmaceutical	Emergency	Central Plant					
	Intermediate Care	Inpatient Beds	0		Dietetic	Nuclear Medicine	X Support Services					
	Skilled Nursing	Inpatient Beds	0		Administration							
	Total Beds this Building		0									

Report Status: Data Last Update: 01/10/2013

Submission Date: 01/10/2013

Print Date: 1/11/2013 6:25 AM

Report Year:	2012 10843	Santa Barbara Cottage Hospital	Santa Barbara	Page:47 of 56

Buildi	ng Number: BL	.D-00906	Building I	Name:	Centennial Wing (Bu	ilding l)	
Туре	e of Service Pro	<u>vided</u>					
	Nursing	Inpatient Beds	0		Surgical	Obstetrical Cesarean/Deliv	Rehabilitation Therapy
X	IntensiveCare	Inpatient Beds	18		Anesthesia		
	Pediatric/Adol escent	Inpatient Beds	0		Clinical Lab	Obstetrical Recovery	Renal Dialysis
	Psychiatric Nursing	Inpatient Beds	0	X	Radiological/ Imaging	Newborn/ WellBaby	Outpatient Surgery
	Obstetrical Ante/Postprtum	Inpatient Beds	0	X	Pharmaceutical	X Emergency	Central Plant
	Intermediate Care	Inpatient Beds	0		Dietetic	Nuclear Medicine	X Support Services
	Skilled Nursing	Inpatient Beds	0		Administration		
	Total Beds this Building		18				

Report Status: Data Last Update: 01/10/2013

.

Report Year:	2012	10843	Santa Barbara Cottage Hospital	Santa Barbara	Page:48 of 56
-					

Buildi	ng Number: BL	D-00907	Building I	Name:	Car	ncer Center (Building	K)			
Туре	e of Service Prov	vided								
	Nursing	Inpatient Beds	0			Surgical		Obstetrical Cesarean/Deliv		Rehabilitation Therapy
	IntensiveCare	Inpatient Beds	0			Anesthesia				
	Pediatric/Adol escent	Inpatient Beds	0			Clinical Lab		Obstetrical Recovery		Renal Dialysis
	Psychiatric Nursing	Inpatient Beds	0			Radiological/ Imaging		Newborn/ WellBaby		Outpatient Surgery
	Obstetrical Ante/Postprtum	Inpatient Beds	0			Pharmaceutical		Emergency		Central Plant
	Intermediate Care	Inpatient Beds	0			Dietetic		Nuclear Medicine	X	Support Services
	Skilled Nursing	Inpatient Beds	0			Administration				
	Total Beds this Building		0							

Report Status: Data Last Update: 01/10/2013

Report Year:	2012 10843	Santa Barbara Cottage Hospital	Santa Barbara	Page:49 of 56
--------------	------------	--------------------------------	---------------	---------------

Building Number: BLC	0-05289	Building Name:	Ne	w Central Plant		
Type of Service Prov	<u>ided</u>					
Nursing	Inpatient Beds	0		Surgical	Obstetrical Cesarean/Deliv	Rehabilitatio
IntensiveCare	Inpatient Beds	0		Anesthesia		
Pediatric/Adol escent	Inpatient Beds	0		Clinical Lab	Obstetrical Recovery	Renal Dialys
Psychiatric	Inpatient Beds	0		Radiological/ Imaging	Newborn/ WellBaby	Outpatient Surgery
Obstetrical Ante/Postprtum	Inpatient Beds	0		Pharmaceutical	Emergency	X Central Plar
Intermediate	Inpatient Beds	0		Dietetic	Nuclear Medicine	Support Services
Skilled Nursing	Inpatient Beds	0		Administration		
Total Beds this Building		0				

Report Year: 201	12
------------------	----

10843

Santa Barbara Cottage Hospital

Santa Barbara

Include information on the number of inpatient beds by type of unit provided by buildings that are classified as SPC-2, SPC-3, SPC-4, and SPC-5 per Section 130061(e)

Building Number:	BLD-00898	Buildi	ng Name: 🛛 🕅	/est Wing (Building A)		
Medical / Surgical (Include GYN)		Acute Respirate	ory Care	Acute Psychiatric	
Inpatient 0 Bed	Inpatient Days	0	Inpatient Bed	0 Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days
Perinatal (excluse I	Newborn / GYN)		Burn		Skilled Nursing	
Inpatient 0 Bed	Inpatient Days	0	Inpatient Bed	0 Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days
Pediatric			intensive Care I Nursery	Newborn	Intermediate Card	
Inpatient 0 Bed	Inpatient Days	0	Inpatient Bed	0 Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days
Intensive Care			Rehabilitation Center		Int. Care / develop Disabled	ment
Inpatient 20 Bed	Inpatient Days	5787	Inpatient Bed	0 Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days
Coronary Care			Chemical Dependency		Total Beds this Building Per Unit	Total Beds this Building Per Service
Inpatient 0 Bed	Inpatient Days	0	Inpatient Bed	0 Inpatient 0 Days	20	20

10843

Santa Barbara Cottage Hospital

Santa Barbara

Include information on the number of inpatient beds by type of unit provided by buildings that are classified as SPC-2, SPC-3, SPC-4, and SPC-5 per Section 130061(e)

Building Number:	BLD-00902	Building Name: East Wing (Building E)	
Medical / Surgical (Include GYN)	Acute Respiratory Care	Acute Psychiatric
Inpatient 50 Bed	Inpatient 8586 Days	Bed Inpatient 0 Inpatient 0 Days	Inpatient 20 Inpatient 5664 Bed Days
Perinatal (excluse N	lewborn / GYN)	Burn	Skilled Nursing
Inpatient 0 Bed	Inpatient 0 Days	Inpatient 0 Inpatient 0 Bed Days	Inpatient 0 Inpatient 0 Bed Days
Pediatric		intensive Care Newborn Nursery	Intermediate Card
Inpatient 17 Bed	Inpatient 2910 Days	Inpatient 0 Inpatient 0 Bed Days	Inpatient 0 Inpatient 0 Bed Days
Intensive Care		Rehabilitation Center	Int. Care / development Disabled
Inpatient 0 Bed	Inpatient 0 Days	Inpatient 0 Inpatient 0 Bed Days	Inpatient 0 Inpatient 0 Bed Days
Coronary Care		Chemical Dependency	Total Beds thisTotal Beds thisBuilding PerBuilding PerUnitService
Inpatient 0 Bed	Inpatient 0 Days	Inpatient 0 Inpatient 0 Bed Days	87 87

Report Status: Data Last Update: 01/10/2013

Report Year:201210843Santa	Report Year:	2012	10843	Santa I
----------------------------	--------------	------	-------	---------

Santa Barbara Cottage Hospital

Santa Barbara

Page:52 of 56

Include information on the number of inpatient beds by type of unit provided by buildings that are classified as SPC-2, SPC-3, SPC-4, and SPC-5 per Section 130061(e)

Building Number:	BLD-00904	Building Name:	Surgery Wing (Building G)		
Medical / Surgical (Include GYN)	Acute Respir	atory Care	Acute Psychiatric	
Inpatient 0 Bed	Inpatient Days	0 Inpatient Bed	0 Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days
Perinatal (excluse N	lewborn / GYN)	Burn		Skilled Nursing	
Inpatient 0 Bed	Inpatient Days	0 Inpatient Bed	0 Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days
Pediatric		intensive Ca Nursery	e Newborn	Intermediate Card	
Inpatient 0 Bed	Inpatient Days	0 Inpatient Bed	0 Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days
Intensive Care		Rehabilitatio Center	n	Int. Care / developr Disabled	nent
Inpatient 0 Bed	Inpatient Days	0 Inpatient Bed	0 Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days
Coronary Care		Chemical Dependency		Total Beds this Building Per Unit	Total Beds this Building Per Service
Inpatient 0 Bed	Inpatient Days	0 Inpatient Bed	0 Inpatient 0 Days	0	0

Report Status: Data Last Update: 01/10/2013

Report Year:	2012	10843	Santa Barb	ara Cottage Ho	ospital		Santa B	arbara		Page:53 of 56
	Include information on the number of inpatient beds by type of unit provided by buildings that are classified as SPC-2, SPC-3, SPC-4, and SPC-5 per Section 130061(e)									
Building N	lumber: B	LD-00906	Buildi	ing Name:	Cente	ennial Wing (Bu	ilding I)			
Medical / S	Surgical (Inc	lude GYN)		Acute Respi	ratory	Care		Acute Psy	/chiatric	
Inpatient Bed	0	Inpatient Days	0	Inpatient Bed	0	Inpatient Days	0	Inpatient Bed		oatient 0 lys
Perinatal (e	excluse New	/born / GYN)	Burn				Skilled Nu	ursing	
Inpatient Bed	0	Inpatient Days	0	Inpatient Bed	0	Inpatient Days	0	Inpatient Bed		oatient 0 lys

Pediatric intensive Care Newborn Intermediate Card Nursery Inpatient Inpatient Inpatient Inpatient Inpatient Inpatient 0 0 0 0 0 0 Bed Days Bed Days Bed Days **Intensive Care** Rehabilitation Int. Care / development Disabled Center Inpatient Inpatient Inpatient Inpatient Inpatient 0 Inpatient 0 0 0 0 0 Bed Days Bed Days Bed Days **Coronary Care** Chemical Total Beds this Total Beds this Dependency **Building Per Building Per** Unit Service Inpatient Inpatient 5295 Inpatient 18 0 Inpatient 0 18 18 Days Days Bed Bed

Report Status: Data Last Update: 01/10/2013

Submission Date: 01/10/2013

Report Year:	2012	10843	Santa Barbara Cottage	Santa Barbara Cottage Hospital		Page:54 of 56
Include info SPC-4, and				ype of unit provided by	buildings that are classifi	ed as SPC-2, SPC-3,
Building Nu	umber:	3LD-00907	Building Name:	Cancer Center (Build	ding K)	

Medical / Surgical (Include GYN)	Acute Respiratory Care	Acute Psychiatric
Inpatient 0 Inpatient 0 Bed Days	Inpatient 0 Inpatient 0 Bed Days	Inpatient 0 Inpatient 0 Bed Days
Perinatal (excluse Newborn / GYN)	Burn	Skilled Nursing
Inpatient 0 Inpatient 0 Bed Days	Inpatient 0 Inpatient 0 Bed Days	Inpatient 0 Inpatient 0 Bed Days
Pediatric	intensive Care Newborn Nursery	Intermediate Card
Inpatient 0 Inpatient 0 Bed Days	Inpatient 0 Inpatient 0 Bed Days	Inpatient 0 Inpatient 0 Bed Days
Intensive Care	Rehabilitation Center	Int. Care / development Disabled
Inpatient 0 Inpatient 0 Bed Days	Inpatient 0 Inpatient 0 Bed Days	Inpatient 0 Inpatient 0 Bed Days
Coronary Care	Chemical Dependency	Total Beds this Total Beds this Building Per Building Per Unit Service
Inpatient 0 Inpatient 0 Bed Days	Inpatient 0 Inpatient 0 Bed Days	0 0

Report Status: Data Last Update: 01/10/2013

Submission Date: 01/10/2013

Page:54 of 56

Report Year:	2012
--------------	------

10843

Santa Barbara Cottage Hospital

Santa Barbara

Include information on the number of inpatient beds by type of unit provided by buildings that are classified as SPC-2, SPC-3, SPC-4, and SPC-5 per Section 130061(e)

Building Number:	BLD-05289	Buildi	ng Name:	ew Central Plant		
Medical / Surgical (Include GYN)			Acute Respiratory Care		Acute Psychiatric	
Inpatient 0 Bed	Inpatient Days	0	Inpatient Bed) Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days
Perinatal (excluse Newborn / GYN)			Burn		Skilled Nursing	
Inpatient 0 Bed	Inpatient Days	0	Inpatient Bed) Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days
Pediatric			intensive Care Newborn Nursery		Intermediate Card	
Inpatient 0 Bed	Inpatient Days	0	Inpatient Bed) Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days
Intensive Care			Rehabilitation Center		Int. Care / develop Disabled	oment
Inpatient 0 Bed	Inpatient Days	0	Inpatient Bed	D Inpatient 0 Days	Inpatient 0 Bed	Inpatient 0 Days
Coronary Care			Chemical Dependency		Total Beds this Building Per Unit	Total Beds this Building Per Service
Inpatient 0 Bed	Inpatient Days	0	Inpatient Bed	D Inpatient 0 Days	0	0

Report Status: Data Last Update: 01/10/2013

Report Year:	2012 10843	Santa Barbara Cottage Hospital	Santa Barbara	Page:56 of 56
--------------	------------	--------------------------------	---------------	---------------